

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	12 July 2026
Team ID	
Project Name	Electric Vehicle Charge and Range Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation	USN-1	Collect and prepare the EV dataset for analysis.	3	High	Team
Sprint-1	Data Cleaning	USN-2	Clean missing values and preprocess EV data.	2	High	Team
Sprint-1	Data Visualization	USN-3	Create EV charts, graphs, and KPIs using Tableau.	5	High	Team
Sprint-2	Dashboard Development	USN-4	Develop an interactive Tableau dashboard with filters and KPI cards.	8	High	Team
Sprint-2	Story Development	USN-5	Create a Tableau Story to present EV insights sequentially.	5	High	Team
Sprint-3	Web Application	USN-6	Develop a Flask web application for the EV dashboard.	8	High	Team
Sprint-3	Dashboard Integration	USN-7	Embed the Tableau Dashboard into the Flask application.	5	High	Team
Sprint-3	Story Integration	USN-8	Embed the Tableau Story into the Flask application.	3	Medium	Team
Sprint-4	Project Documentation	USN-9	Prepare project documentation, reports, and system diagrams.	5	High	Team
Sprint-4	Testing & Deployment	USN-10	Test the application and deploy the final EV analytics system.	5	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	15	4 Days	25 Jun 2026	28 Jun 2026	15	28 Jun 2026
Sprint-2	18	4 Days	29 Jun 2026	02 Jul 2026	18	02 Jul 2026
Sprint-3	20	4 Days	03 Jul 2026	06 Jul 2026	20	06 Jul 2026
Sprint-4	17	4 Days	07 Jul 2026	10 Jul 2026	17	10 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Day	Remaining Story Points
Day 1	30
Day 2	26
Day 3	22
Day 4	18
Day 5	13
Day 6	9
Day 7	6
Day 8	3
Day 9	1
Day 10	0

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>